
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

2:56 PM
Run date

Time

Reviewer: Klebanov, Gilel 05-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 045 Date: 13-Mar-2010 Saturday

Approved Date:

Shift Hours: 07:00 am 01:30 pm Break: Over Time:

Const Calendar Day: 186

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

The contractor continued erecting Crossbeam #1.

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

I worked from noon to 6:30 PM. Philip He covered the work in the morning--see Philip's diary for a
description of the morning's work.
The contractor moved crossbeam #1 into position at Lift E2, and installed pins and some bolts to secure
the crossbeam until Monday, when the contractor will finish bolting the crossbeam to the box girder.

056 X-L02-CBM.056
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